Release-1	Sprint 1	Wk 3 May 15th-21st	- Create data model - Decide on timeline	
		Wk 4 May 22nd-28th	- Set up back end - Set up front end	
	Sprint 2	Wk 5 May 29th - June 4th	Misc - Set up CI pipeline Feature #1 - Validate pw fits guidelines	Feature #2 - Create workspace
Release-2		Wk 6 June 5th-11th	Feature #1 - Ensure no user exists with email - Signup Misc - TDD test cases	Feature #2  - Add members to workspace - Update workspace details
	Sprint 3	Wk 7 June 12th-18th	Feature #1 - Forgot password - Password reset in DB	Feature #2 - Create boards - Update board details
		Wk 8 June 19th-25th	Feature #1 - debugging	Feature #2 - Delete workspace - debugging
	Sprint 4	Wk 9 June 26th - July 2nd	Feature #3 - Create Tasks - Assign task to member	Feature #4 - Implement filter
		Wk 10 July 3rd - 9th	Feature #3  - Assign tasks to member in workspace - Implement search for cards	Feature #4 - Filter by names

Release-3	Sprint 5	Wk 11 July 10th - 16th	Feature #3 - Change task status	Feature #4 - Add filter criteria for logged in users
		Wk 12 July 17th - 23rd	Feature #3 - Add completion date field	Feature #4 - Option to filter by Date of completion
	Sprint 6 (Half)	Wk 13 July 24th - 30th	- Leftovers from previous sprints - Refactor codebase	- Optional add-ons